
Hillery, William R CIV N62306 

From: 
Sent: 

Ray Fu enzalida <notif ication_hernandezcons ulting @ procoretech.com> 
Thursday, July 23, 2015 9:14 

To: Hillery, William R CIV N62306 
Subject: NAVFAC -Stennis Access Control System: Meeting 1 - Stennis Kickoff Meeting Minutes 

7-22-15 Minutes 

NAVFAC- Stennis Access Control System 

<https://s3.amazonaws.com/pro-
co re .com/prostore/20150 70615485 2 _production_ 71028932.j pg? A WSAccessKeyl d=OP F N H01C4 MZVXKXZN K82& Expires= 
2068812858&Signature=tPkH8eMaDxxlmPymTeoYdlfQdlE%3D> 

More details: View online <https://app.procore.com/114296/project/meetings/199587> I Pdf <https://procore­
pdf .s3. a maze naws.com/2015-07-23Tl 4 _ 14 _ 17 _ 43 22876-dfS 833f 1-b268-4b6e-8Sdc-

fd a efff d9e85? A WSAccessKey1 d=O P FN H01C4MZVXKXZN K82& Expires=2068812858&Signatu re=WBP06 nsc9dsYIVPe6%2 B 
MOwR%2BelL8%3D> View PDF <https://procore-pdf .s3.amazonaws.com/2015-07-23T14_14_17 _ 4322876-df5833fl­
b268-4b6e-85dc­

fdaefffd9e85?AWSAccessKeyld=OPFNH01C4MZVXKXZNK82&Expires=2068812858&Signature=WBP06nsc9dsYIVPe6%2B 
MOwR%2BelL8%3D> 

DO NOT REPLY TO THIS EMAIL 

This notification is sent from an unmonitored email address. 

MEETING MINUTES #1- Stennis Kickoff Meeting Minutes 7-22-15 

PROJECT: NAVFAC-Stennis Access Control System 
MEETING LOCATION: Stennis Space Center, MS 
DATE: D7 /22/15 

STARTTIME: 9:00 
FINISH TIME: lD:DD 

ATIACHMENTS:Stennis Kickoff Meeting Minutes 7-22-15.pdf 

< https :/ /a pp. procore.com/ uti I ities/ emailed attachment/ c89 ba02 b9f9d841d0bl f24fb6ba b80d5 fbe4> 
OVERVIEW: Stennis Kickoff,Meeting 7 /22/15 

-The biggest focus is on the people on 2nd and 3rd deck. 

-Scott will have access to Admiral's office August 12-14. 

-Admiral will also be go-ne for the next two weeks. 

-AHA's will be ready before Monday. 

-APP will also be updated and sent to Paul and Don before Monday. 

-Hernandez will get together visit request information {for access). 

-Paul will supply information. 

-Scott and 1 or 2 other guys will be on site. 
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-Paul needs the zones with dates/colors ASAP. 

-Securadyne will supply this with Hernandez's assistance. 

-Hernandez and Secuadyne have been made aware of storage spaces in building 1100. 

-7:30am for Monday morning to get started. 

-7:30am -4pm work day; Scott/Securadyne will confirm. 

-Paul and Don need Monday's time and schedule. 

-Meeting with Paul/Don to sign safety info, etc. 

-Access can start as early as 6:15. 

-Commander Garrett will be POC if Terry isn't available. 

-Monday: Hernandez will get ·,ssued maintenance badge with dicker to be able to access hallways/front office. 

-Crew shouldn't take any direction from anyone but Don or Paul. Alert Terry if a problem arises. 

-Hernandez will supply Terry with one large copy/set of Securadyne's drawings/zones/schedules ASAP. 

-Don needs names and badge times for Hernandez personnel ASAP. 

-Bill will supply information. 

SCHEDULED ATTENDEES: Ray Fuenzalida, Terry Shelby {CNMOC), Pat Davis {Hernandez Consult'ing, LLC), Donald 
Geist (Naval Facilities Engineering Command - Southeast PWD Gulfport), Paul Mullins {Naval Facilities Engineering 

Command -Southeast PWD Gulfport), Bill Hillery {NAVO), Michael Levens (NAVO), Scott Everett {Securadyne Systems), 
Doug Taylor (Securadyne Systems) 
MINUTES: https://app.procore.com/114296/project/meetings/show/199587 
More details: View online <https://app.procore.com/114296/project/meetings/199587> I Pdf <https://procore­
pdf .s3 .a mazo naws.com/2015-07-2 3T14 _ 14 _ 17 _ 4322876-df5833f 1-b268-4b6e-85dc-
f d a efff d9e85? A WSAccessKeyJ d=O P FN H01C4MZVXKXZN K82&Expires=2068812858&Signatu re=W BP06nsc9ds Y!VPe6%2 B 
MOwR%2Be1L8%3D> View PDF <https://procore-pdf .s3.amazonaws .com/2015-07-23T14_14_17 _ 4322876-df5833f1-
b268-4b6e-85dc­
fdaefffd9e85?AWSAccessKeyJd=OPFNH01C4MZVXKXZNK82&ExJ)ires=2068812858&Signature=WBP06nsc9dsY!VPe6%2B 

MOwR%2Be1L8%3D> 
Powered by Procore <http://procore.com> J support@procore.com J http://support.procore.com 
<http:/ I email. procoretech.com/wf /open ?u pn=uCU FpGLU o8zd6VI LevG l N9-2 Fi9 J IOj mgu3 Le OS n428g8 r3 Hx-
2 FTfrjg4KEzLOkWB-2 B h NpiSZJVr-2 Fw-2 Ba Hf-2FQ2 Kp4Ro Y7xj nXo DvW3 rm KgzG bh9KxjT62h8-2 BkS4JcrU 1 VFUwc9 L Yz8-

282kG HtCQKU HVBtn 19 hcEd 6i N BygWv04XS IS3fSkQt23XOa9fHJzNWWL7faO IJ DfRY dZX2 RSffo HOG MzdSS-
2BpPtssn6ACcT1Ttm25a4ypRhrtOTNkQx7sE6zVBWUcAde84c1SfcZOa5ESdwmOy4PhmXvJsEODeo6SGwbdG-
2BICwT55yuC7RbVlbExZwEEVubJJv8LFPSpVQw3XNWSDjlyCj2jDzOU4bmpfOP9ZYRcKl7aDeowsVhOcjZ0-2B2mf-
2BxNmM6eRMv-2FUdCb-2FXTVX46!mvnQSbskJ-2Fxw62Nj4B7HechNbaJ18yQYnj20ChKHOlnuBSJGPOKHMq8E3g6d-
2BRMFg0DifKYpVpz-2BPVl-2B3uQumAypenG6UUtfin481STDmnYovbT6aV38forqgT8SWC9xQkhx89UR70ibvZtFq3GL6fU1~ 
28T6YFG2mdtbFFZ6zY07zf31Dlts7T40M3qo!slyL-2FOKhqdiKNXuY3zacpsWBGnr6SC58jmVK8Ulae~2B8G> 
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